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Appropriation/Budget Activity
2040: Research, Development, Test & Evaluation, Army / BA 7: Operational
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R-1 Program Element (Number/Name)
PE 0203735A / Combat Vehicle Improvement Programs

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

Total Program Element -   171.543 297.850 257.167 -   257.167 292.401 184.177 145.203 120.358 Continuing Continuing

330: Abrams Tank Improve Prog -   97.901 102.495 77.603 -   77.603 143.636 76.870 62.709 64.193 Continuing Continuing

371: Bradley Improve Prog -   73.642 76.192 73.775 -   73.775 113.999 83.848 57.647 30.846 Continuing Continuing

EE2: Stryker Improvement -   -   119.163 105.789 -   105.789 34.766 23.459 24.847 25.319 Continuing Continuing

Note
The Stryker Improvement Program (Project EE2) was submitted under a new Program Element for the FY 2015 President's Budget.  The previous Program Element
was 0603653A/Project C03 and C51.

The FY 2016 funding request was reduced by $55.853; Abrams (Project 330; $35.769) and Bradley (Project 371; $20.084) million to account for the availability of prior
year execution balances.

A. Mission Description and Budget Item Justification
The Army has approved engineering change proposals for the Abrams, Bradley and Stryker programs to restore lost platform capability and host inbound technologies.

This Program Element (PE) corrects vehicle deficiencies identified in Army operations; continues technical system upgrades to include the integration of applicable
technologies on ground systems; addresses needed evolutionary enhancements to tracked combat vehicles; and develops technology improvements which have
application to or insertion opportunities across multiple Ground Combat Systems vehicles.  This PE provides combat effectiveness and Operating and Support (O&S)
cost reduction enhancements for the Abrams tanks, Bradley Fighting Vehicles and Stryker Family of Vehicles (FOVs) through a series of product improvements.

The strategy for Abrams and Bradley will focus on incrementally delivering capability to the warfighter to meet both near-term limitations as well as mitigating gaps and
maintaining combat overmatch in the future.  This effort was approved by the Army Acquisition Executive in 3Q FY 2011.

The Abrams M1A2 SEP V2 and M2/M3A3 Bradley Fighting Vehicles are at or exceed Space, Weight, and Power-Cooling (SWaP-C) limitations.  In order to host and
restore lost platform capability, the Abrams Tank and Bradley Fighting Vehicle programs will execute a series of Engineering Change Proposals (ECPs) to support the
current embedded systems and to facilitate integration of technologies currently in development under other existing Programs of Record.  The ECPs are not intended to
exceed the operational capability outlined in current system requirements documents, but rather to ensure that the existing system performance is not further degraded
and that Army mission equipment packages can be integrated on the Abrams and Bradley Platforms.

Stryker Improvement Program will address Lethality, Survivability, Mobility, and Communication, Command, and Control (C3) issues with the Stryker family of vehicles.
Primary focus is on the Stryker ECP 1 effort which will enable the Stryker Double-V Hull (DVH) fleet to buy back the Space, Weight, and Power-Cooling (SWaP-C) that
has been lost as a result of vehicle changes required to counter the evolving threats that were present in the Theater of Operations.  The ECP 1 effort will allow the DVH
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fleet to host the future network without further degrading vehicle performance.  The upgrade will increase available electrical power while ensuring adequate mechanical
power, weight margin, and cooling.  Combined with a digital backbone, this will ensure that the DVH fleet can host the future network while retaining its protection and
mobility.  Funding in FY16-20 supports continued development engineering, prototype build and testing efforts for Stryker ECP 1.

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget 177.437 295.177 318.674 -   318.674
Current President's Budget 171.543 297.850 257.167 -   257.167
Total Adjustments -5.894 2.673 -61.507 -   -61.507

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -0.127
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -5.894 -  
• Adjustments to Budget Years -   2.800 -61.507 -   -61.507

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2014 FY 2015
Project: EE2: Stryker Improvement

Congressional Add: Stryker ECP 1 Development (Engineering/Prototypes) Congressional Add -   21.755
Congressional Add: Stryker ECP 1 Testing Congressional Add -   3.918
Congressional Add: Contractor Support to Test Congressional Add -   3.327

Congressional Add Subtotals for Project: EE2 -   29.000

Congressional Add Totals for all Projects -   29.000
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COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

330: Abrams Tank Improve Prog -   97.901 102.495 77.603 -   77.603 143.636 76.870 62.709 64.193 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
The Army has approved engineering change proposals for the Abrams program to restore lost platform capability and host inbound technologies.  The strategy for
Abrams will focus on incrementally delivering capability to the warfighter to meet both near-term limitations as well as mitigating gaps and maintaining combat overmatch
in the future.  This effort was approved by the Army Acquisition Executive in 3Q FY 2011.

The Abrams vehicle is at or exceeds Space, Weight, and Power-Cooling (SWaP-C) limitations.  In order to host and restore lost platform capability, the Abrams
Tank will execute a series of Engineering Change Proposals (ECPs) to support the current embedded systems and to facilitate integration of technologies currently
in development under other existing Programs of Record.  The ECPs are not intended to exceed the operational capability outlined in current system requirements
documents, but rather to ensure that the existing system performance is not further degraded and that Army mission equipment packages can be integrated on the
Abrams Platforms.  ECP 1B (formerly ECP 2) preparation/preliminary efforts begin in FY15 with developmental contract award expected in late FY16.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Abrams Engineering Change Proposal (ECP) 1A
Description: The improvements implemented through the Abrams ECP 1A Program will restore lost power generation and
distribution, mitigate impending obsolescence, and incorporate inbound technologies currently under development in other
existing Programs of Record.  Incorporation of force protection improvements will counter evolving threats.

FY 2014 Accomplishments:
The Critical Design Review (CDR) occurred 3Q FY14.  The system baseline was finalized to include the technology integration
of Handheld Manpack Small (HMS) radios and Joint Battle Command-Platform (JBC-P) to enable network compatibility, Power
Generation/Distribution (battery monitoring system, increased amperage generator, slip ring), auxiliary power unit, ammunition
data link, armor protection upgrade, Counter Remote Control Improvised Explosive Device (RCIED) Electronics Warfare System
(CREW) Duke V3, and Line replaceable modules.  Began the nine (9) prototype vehicle builds.
FY 2015 Plans:
FY2015 efforts will consist of completing prototype builds, component qualification testing, contractor vehicle testing, and initial
prototype handoff for government testing.  Production contract preparation will begin.
FY 2016 Plans:
A System Verification Review and Production Readiness Review will be held in FY 2016.  The ECP 1A Technical Data Package
(TDP) will be approved in 2Q FY2016 to support a production contract award in late FY2016.  United States Government (USG)

87.844 87.692 33.038
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B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Production Prove-out Test (PPT) will continue throughout FY2016.  Engineering will complete root cause and corrective action
work as test incident reports arise.  Logistics Support Analysis (LSA), technical manual development/updates, Level of Repair
Analysis (LORA), and Source of Repair Analysis (SORA) will continue. Preparation for Next Evolution Armor installation into
prototypes for live fire testing will also begin.
Title: ECP 1A Training Device Updates
Description: Development and design of training device upgrades to reflect the ECP 1A upgrades to the vehicle.

FY 2016 Plans:
Development engineering for the Common Driver Trainer (CDT) upgrades to reflect the ECP 1A vehicle configuration.

-   -   0.300

Title: Abrams Engineering Change Proposal (ECP) 1B (formerly ECP 2) - Lethality ECP
Description: The Abrams ECP 1B (formerly ECP 2) program consists mainly of lethality improvements.  The primary focus is the
integration of Improved Forward Looking Infrared (IFLIR) and the integration of Ammunition Data Link (ADL) for the Advanced
Multi-purpose (AMP) round.  Additional improvements to the target acquisition sensors consist of inclusion of color cameras and
laser capabilities.  Other potential improvements consist of an improved environmental control system, laser warning receiver, and
vehicle smoke generation.  Trade studies/analysis will be performed to evaluate other potential improvements.

FY 2015 Plans:
Begin contract development efforts on ECP 1B (Lethality improvements) to support late FY2016 contract award with continued
synchronization with Product Managers (PMs) Bradley Fighting Vehicles, Ground Sensors, and Large Caliber Ammunition
Systems. Trade studies/analysis will be performed to evaluate Improved Forward Looking Infrared (IFLIR) integration and the
integration of Ammunition Data Link (ADL) for the Advanced Multi-purpose (AMP) round, as well as other potential improvements.
FY 2016 Plans:
Contract development efforts will continue on ECP 1B (lethality improvements).  Contract award is expected in late FY2016.
Continue synchronization with Product Managers (PMs) Bradley Fighting Vehicles, Ground Sensors, and Large Caliber
Ammunition Systems.  Trade studies/analysis will be performed to evaluate Improved Forward Looking Infrared (IFLIR)
integration and the integration of Ammunition Data Link (ADL) for the Advanced Multi-purpose (AMP) round, and other potential
improvements, i.e. environmental controls, smoke generation and other potential force protection elements. Requirements
decomposition and traceability efforts will start in FY2016.

-   0.250 23.590

Title: Program Management Office (PMO) Support
Description: Program Management Office Support includes Systems Engineering and Government and Contractor salaries,
travel and other support costs required to effectively manage the program.

8.906 7.463 6.137
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B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
FY 2014 Accomplishments:
Continued Government Systems Engineering and Program Management Office Support in FY14.  This  included labor, travel,
training, supplies and equipment to effectively manage the program.
FY 2015 Plans:
Continue Government Systems Engineering and Program Management Office Support in FY15.  This will include labor, travel,
training, supplies and equipment to effectively manage the program.
FY 2016 Plans:
Continue Government Systems Engineering and Program Management Office Support in FY16.  This will include labor, travel,
training, supplies and equipment to effectively manage the program.
Title: Test & Evaluation
Description: Test and Evaluation to support the ECP 1A program will occur in two phases:  Production Prove-out Testing
(PPT), FY2015 - FY2018, and Production Qualification Test (PQT), FY2018 - FY2020.  Contractor testing will be conducted in a
structured environment determined by the Original Equipment Manufacturer (OEM).  Government testing will be conducted by the
U.S. Army Test and Evaluaton Center (ATEC).

FY 2014 Accomplishments:
Test & Evaluation efforts to support component level test events and planning and development of test documentation (Test
Evaluation Program Plan (TEPP) and Test Evaluation Master Plan (TEMP).
FY 2015 Plans:
Continue Test & Evaluation efforts to support component level test events and planning and development of test documentation.
Original Equipment Manufacturer (OEM) testing to include software, mobility, communications, and slope and grade testing will be
conducted.  Firing functionality of the main gun and secondary weapon systems will occur at Aberdeen Proving Grounds, MD and
Yuma Proving Grounds, AZ.
FY 2016 Plans:
Continue Test and Evaluation to support vehicle level test events and planning and development of test documentation.  In 1Q
FY16, gun firing and production prove-out testing as well as Automotive/Reliability, Availability and Maintainability (RAM) testing
will begin.  Electromagnetic Interference/Electromagnetic Compatibility (EMI/EMC) Testing will begin in 3QFY16.  These test and
evaluation events will occur at various test sites (Aberdeen Proving Ground, Yuma Proving Ground, and White Sands Missile
Range).

1.151 7.090 14.538

Accomplishments/Planned Programs Subtotals 97.901 102.495 77.603
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• Abrams Upgrade

Program: Abrams Upgrade
Program (GA0750) WTCV

90.000 120.000 -   -   -   -   -   -   -     -     210.000

• M1 Abrams Tank Mod
(GA0700): M1 Abrams

Tank Mod (GA0700) WTCV

178.100 237.023 367.939 -   367.939 489.437 606.014 451.773 496.647 16,622.398 19,449.331

Remarks

D. Acquisition Strategy
Abrams Engineering Change Proposal (ECP) 1A: Research & Development Contract  - Sole Source, Cost Plus Incentive Fee (CPIF); ECP 1B - Research &
Development Contract - Sole Source, Cost Plus Incentive Fee (CPIF)

E. Performance Metrics
N/A
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Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Abrams Engineering
Change Proposal (ECP)
1A

SS/CPIF
General Dynamics
Land Systems :
Sterling Heights, MI

152.324 87.844 Mar 2014 87.692 Mar 2015 33.038 Mar 2016 -   33.038   -     360.898   -    

ECP 1A Training Device
Upgrades MIPR PEO, STRI :

Orlando, FL 0.000 -   -   0.300 Mar 2016 -   0.300   -     0.300   -    

Abrams ECP 1B - Lethality
ECP SS/CPIF

General Dynamics
Land Systems :
Sterling Heights, MI

0.000 -   0.250 Jan 2015 23.590 Jun 2016 -   23.590   -     23.840   -    

Subtotal 152.324 87.844 87.942 56.928 -   56.928 -   385.038 -  

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management
Office (PMO)Support MIPR PMO Support

Offices : Various 42.660 8.906 Dec 2013 7.463 Jan 2015 6.137 Jan 2016 -   6.137 Continuing Continuing Continuing

Subtotal 42.660 8.906 7.463 6.137 -   6.137   -       -       -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Government Testing MIPR

Aberdeen Proving
Ground; Yuma
Proving Ground;
White Sands Missile
Range, : Various

11.173 1.151 Jan 2014 3.208 Jan 2015 11.650 Jan 2016 -   11.650 Continuing Continuing Continuing

Contractor Testing Various Various : Various 0.000 -   3.882 Mar 2015 2.888 Mar 2016 -   2.888   -     6.770   -    
Subtotal 11.173 1.151 7.090 14.538 -   14.538   -       -       -    
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Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 206.157 97.901 102.495 77.603 -   77.603   -       -       -    

Remarks
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Schedule Details

Start End
Events Quarter Year Quarter Year

ECP 1A Critical Design Review (CDR) 3 2014 3 2014
ECP 1A Component Qualification Testing 4 2014 4 2015
ECP 1A Contractor Prototype Proveout 2 2015 1 2016
ECP 1A Production Prove-Out Testing 4 2015 1 2018
ECP 1A Production Contract Award 3 2016 3 2016
ECP 1A Live Fire Test & Evaluation (LFT&E) 1 2018 4 2018
ECP 1A Production Qualification Testing (PQT) 3 2018 2 2020
ECP 1A Logistics Demo 4 2018 3 2019
ECP 1A Follow-on Test and Evaluation (FOT&E) 4 2019 1 2020
ECP 1A Fielding Start Date 3 2020 3 2020
ECP 1B Development Contract Award 4 2016 4 2016
ECP 1B System Functional Review (SFR) 2 2017 2 2017
ECP 1B Preliminary Design Review (PDR) 2 2018 2 2018
ECP 1B Critical Design Review (CDR) 4 2019 4 2019
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COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

371: Bradley Improve Prog -   73.642 76.192 73.775 -   73.775 113.999 83.848 57.647 30.846 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Not Applicable for this item.

A. Mission Description and Budget Item Justification
The M2/M3A3 Bradley Fighting Vehicle is at or exceeds Space, Weight, and Power-Cooling (SWAP-C) limitations. To restore lost platform capability and to host other
Army Existing Programs of Record, the Bradley Fighting Vehicle program shall execute a series of Engineering Change Proposals (ECPs). ECP 1 improves vehicle's
track and suspension while ECP 2 improves the power train and electrical system to enable the A3 fleet to host inbound technologies from Army Program of Records,
including Handheld Manpack Small (HMS) Radios and Joint Battle Command – Platfom (JBC-P). The ECPs are not intended to exceed the operational capability
outlined in current system requirement documents, but rather to ensure that the existing system performance is not further degraded and that Army mission equipment
packages can be integrated on the Bradley platform. ECP 2 development effort will lead to a production start in FY 2017.   The Bradley M2A4 Vehicle is the combination
of the Base Vehicle, ECP 1 and ECP 2.  A separate integration effort began in FY 2014 for an underbelly armor kit for improved survivability against blast threats.
Additionally, Improved Forward Looking Infrared (IFLIR) integration effort will begin in FY 2016 that will replace the current FLIR for increased lethality through improved
target acquisition capability.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Bradley Engineering Change Proposal (ECP) Program
Description: The Bradley Fighting Vehicle System (BFVS) improvements implemented through the Engineering Change Proposal
(ECP) Program will focus on restoring lost platform capability to support Army inbound technologies and to facilitate integration of
technologies currently in development under other existing Programs of Record.

FY 2014 Accomplishments:
Completed the Critical Design Review, continued qualification testing to move forward with vehicle integration and contractor
testing.
FY 2015 Plans:
Build ECP 2 prototypes and begin contractor component & qualification testing, Combat Simulation Integration Lab (CSIL), Vehicle
Test Integration Lab (VTIL) test efforts and vehicle level system integration testing.  Begin Production Qualification Test (PQT)
planning, new equipment training and obtaining equipment for government test.
FY 2016 Plans:

56.007 57.022 29.507
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B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Contractor developmental testing continues throughout FY 2016 in various locations.  Government developmental testing begins
in 2Q FY 2016 at Yuma Proving Ground (YPG) and Aberdeen Proving Ground (APG) test sites.  Software Qualification Testing
(SQT) takes place in 2Q FY 2016.  Suitability evaluations will incorporate analysis of Manpower and Personnel Integration
(MANPRINT) domains and Logistics Development as part of Integrated Product Support (IPS) elements will be driven by the
Live Fire (LF) Analysis that occurs throughout FY 2016.  Engineering will complete root cause and corrective action work as test
incident reports arise.
Title: Bradley Improvements
Description: Continues Underbelly Armor Technologies and initiates Improved Forward Looking Infrared (IFLIR).  The Bradley
Family of Vehicles will integrate underbelly armor for improved survivability against blast threats and weight reduction efforts and
integrates IFLIR for improved lethality.

FY 2014 Accomplishments:
Concept refinement and decision to support design development towards Underbelly optimized solution for EMD award based
upon coordinated modeling and simulation from approved Training and Doctrine Command (TRADOC) requirements.
FY 2015 Plans:
Contract development efforts will continue on ECP 2B (lethality improvements).  Initiate underbelly Trade Study that investigates
kitted and System-Level solution trade space for a near-term interim underbelly effort and long-term system-level modification for
increased force protection against underbelly threats.
FY 2016 Plans:
Contract development efforts will continue on ECP 2B (lethality improvements).  Contract award is expected in late FY 2016.
Continue synchronization with Product Managers (PDMs) MBTS, and Ground Sensors.  Trade studies/analysis will be performed
to evaluate IFLIR integration and other potential improvements, i.e. laser pointing, color camera, laser range finder, vehicle
generated smoke, Vehicular Integration for  Command, Control, Communication, Computers, Intelligence, Surveillance and,
Reconnaissance/Electronic Warfare (C4ISR/EW) Interoperability (VICTORY) architecture compliance, Environmental Control
System, etc.  Requirements decomposition and traceability efforts will be started in FY 2016.  Underbelly Armor kit development
continues in FY 2016 with analysis and development of underbelly kits for increased blast threat survivability while analyzing
possible weight savings strategies.  Underbelly armor kit development major activities include official Project Initiation/kick-off,
Requirements Analysis, Preliminary Design Work, and Modeling and simulation with major events to include system requirements
& functional review.

2.046 1.363 9.294

Title: Program Management Office (PMO) Support 11.322 11.766 12.001
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B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Description: Program Management Office Support includes Systems Engineering, Government and Contractor salaries, travel
and other support costs required to effectively manage the program.

FY 2014 Accomplishments:
Government System Engineering and Program Management  Support Costs.  These funds covered the costs of Government/
Contractor salaries, travel and the facilities required to effectively manage the program.
FY 2015 Plans:
Government System Engineering and Program Management Support Costs.  These funds cover the costs of Government/
Contractor salaries, travel and the facilities required to effectively manage the program.
FY 2016 Plans:
Continue Government Systems Engineering and Program Management Office Support in FY 2016.  This will include labor, travel,
training, supplies and equipment to effectively manage the program.
Title: Test & Evaluation
Description: Test & Evaluation efforts support system sub-system test events and planning and development of test
documentation.

FY 2014 Accomplishments:
Test & Evaluation efforts supported system sub-system test events and planning and development of test documentation.  Began
component qualification testing.
FY 2015 Plans:
Test & Evaluation efforts support system sub-system test events and planning and development of test documentation.  Continue
component qualification testing.  Begin contractor vehicle testing and Government evaluation of contractor testing.   Begin
contractor component & qualification testing, Combat Simulation Integration Lab (CSIL), Vehicle Test Integration Lab (VTIL) test
efforts and vehicle level system integration testing.  Begin Production Qualification Test (PQT) planning, new equipment training
and obtaining equipment for government test.
FY 2016 Plans:
Test and Evaluation to support vehicle level test events and planning and development of test documentation.  Contractor
developmental testing continues throughout FY 2016 in various contractor locations.  Government developmental testing begins
in 3Q FY 2016.  Automotive/Reliability, Availability and Maintainability (RAM) testing will begin as well as automotive performance
testing to ensure ECP 2 components do not degrade the current Bradley performance.  These test and evaluation events will

4.267 6.041 22.973
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B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
occur at various test sites (Aberdeen Proving Ground, Yuma Proving Ground, and White Sands Missile Range).  Software
Qualification Testing (SQT) takes place in 2Q FY 2016.

Accomplishments/Planned Programs Subtotals 73.642 76.192 73.775

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• GZ2400: Bradley Program (MOD) 158.000 136.006 225.042 -   225.042 303.672 519.588 573.807 578.628 5,231.449 7,726.192
Remarks

D. Acquisition Strategy
Product Manager Bradley will execute an Engineering Change Proposal (ECP) reestablishing Space, Weight, Power and Cooling (SWAP-C) to facilitate integration of
technologies being developed under existing Programs of Record (POR). The proposed ECP will restore lost capability, not to exceed operational envelopes outlined
in current approved requirement documents. ECP 1 production contract awarded in FY 2014, scheduled to begin fielding in FY 2015.  ECP 2 is scheduled to field in
FY 2019 to address powerpack and electrical power upgrades, which will enable the vehicle to host Army directed inbound technologies with no further performance
degradation to the vehicle. This ECP development will be executed on a sole source cost plus incentive fee contract to the current platform Original Equipment
Manufacturer. Initiate studies and analysis in order to integrate Improved Forward Looking Infrared (IFLIR) sights. The IFLIR (ECP 2B) system will be developed by
Project Manager, Terrestrial Sensors (PM TS) and be provided to Product Manager Bradley as a Horizontal Technology Insertion effort.  Initiate development contract for
Underbelly armor kit development in FY 2016.

E. Performance Metrics
N/A
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Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Bradley Modernization
Program SS/CPIF PMO : Warren 79.009 -   -   -   -   -     -     79.009   -    

Non Recurring Engineering SS/CPFF L3COM : Muskegon,
MI 5.630 8.000 Apr 2014 1.030 Apr 2015 0.515 Apr 2016 -   0.515 Continuing Continuing Continuing

Non Recurring Engineering SS/CPIF BAE : Sterling
Heights, MI 63.342 48.007 Jun 2014 55.992 Apr 2015 28.992 Jan 2016 -   28.992 Continuing Continuing Continuing

Bradley Improvement
Integration - ECP2B SS/TBD BAE : Sterling

Heights, MI 0.000 -   1.363 Jun 2015 6.662 Jun 2016 -   6.662 Continuing Continuing Continuing

Bradley Improvement
Integration - Underbelly
Armor

SS/TBD BAE : Sterling
Heights, MI 0.000 2.046 Jun 2014 -   2.632 Aug 2016 -   2.632 Continuing Continuing Continuing

Subtotal 147.981 58.053 58.385 38.801 -   38.801   -       -       -    

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

PMO/PEO Support MIPR PMO/PEO : Bradley
ECP Program 10.549 3.952 Dec 2013 6.340 Dec 2014 6.466 Dec 2015 -   6.466 Continuing Continuing Continuing

Government Engineering
Support MIPR Various : Bradley

ECP Program 19.889 7.370 Dec 2013 5.426 Dec 2014 5.535 Dec 2015 -   5.535 Continuing Continuing Continuing

Subtotal 30.438 11.322 11.766 12.001 -   12.001   -       -       -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Government Testing MIPR Various : Test Sites 2.760 1.812 May 2014 2.691 May 2015 19.487 May 2016 -   19.487 Continuing Continuing Continuing
Contractor Testing SS/CPIF BAE : Various 0.000 2.455 May 2014 3.350 Apr 2015 3.486 Jan 2016 -   3.486 Continuing Continuing Continuing

Subtotal 2.760 4.267 6.041 22.973 -   22.973   -       -       -    
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371 / Bradley Improve Prog

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 181.179 73.642 76.192 73.775 -   73.775   -       -       -    

Remarks
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PE 0203735A / Combat Vehicle
Improvement Programs

Project (Number/Name)
371 / Bradley Improve Prog

Schedule Details

Start End
Events Quarter Year Quarter Year

Bradley M2A4 Engineering Change Proposal 2 Program 1 2012 4 2019
Critical Design Review 4 2014 4 2014
Component Qualification Testing 3 2014 3 2015
Contractor Vehicle Testing 3 2015 3 2016
Production Qualification Test (PQT) 2 2016 2 2018
Production Contract Award 3 2017 3 2017
1st Vehicle Delivery 2 2019 2 2019
Operational Test and Evaluation 4 2019 1 2020
First Unit Equipped (FUE) 3 2019 3 2019
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COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

EE2: Stryker Improvement -   -   119.163 105.789 -   105.789 34.766 23.459 24.847 25.319 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  

Note
Beginning in FY15, PE Number 0203735A/Project EE2 funds the Stryker Engineering Change Proposal (ECP) 1 program, which was previously funded by PE Number
0603653A/Project C03/C51.

A. Mission Description and Budget Item Justification
Funding will address Lethality, Survivability, Mobility, and Communication, Command, and Control (C3) issues with the Stryker family of vehicles.  Primary focus is on
the Stryker ECP 1 effort which will enable the Stryker Double-V Hull (DVH) fleet to buy back the Space, Weight, and Power-Cooling (SWaP-C) that has been lost as
a result of vehicle changes required to counter the evolving threats that were present in the Theater of Operations.  The ECP 1 effort will allow the DVH fleet to host
the future network without further degrading vehicle performance.  The upgrade will increase available electrical power while ensuring adequate mechanical power,
weight margin, and cooling.  Combined with a digital backbone, this will ensure that the DVH fleet can host the future network while retaining its protection and mobility.
Funding in FY2015-2020 supports continued development engineering, prototype build and testing efforts for Stryker ECP 1.

B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Title: Stryker ECP 1 Development (Engineering/Prototypes)
Description: Funding is provided for the following effort

FY 2015 Plans:
Continuing development engineering for the Stryker ECP 1 upgrades and procuring prototypes for the engine, alternator,
suspension and in-vehicle network on the DVH variants.
FY 2016 Plans:
Contractor effort to complete ECP1 design for the 7 Stryker Double-V Hull (DVH) variants, to include the Mortar Carrier Vehicle
(MCVV), Anti-Tank Guided Missile Vehicle (ATVV), Fire Support Vehicle (FSVV), Engineering Support Vehicle (ESVV),
Commanders Vehicle (CVV), Infantry Carrier Double-V (ICVV) and Medical Evaluation Vehicle (MEVV).  Completion of ECP
1 prototype builds continuation of logistics products (e.g., Repair Parts and Special Tools List, Provisioning Source Data and
Training Products) and development.

-   82.401 63.045

Title: Training Device Updates
Description: Funding is provided for the following effort

FY 2015 Plans:

-   3.588 4.784
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B. Accomplishments/Planned Programs ($ in Millions) FY 2014 FY 2015 FY 2016
Continuing the development and design of training device upgrades to reflect the ECP 1 upgrades to the vehicles.
FY 2016 Plans:
Continuing the development and design of training device upgrades to reflect the Stryker ECP 1 upgrades to the vehicles.
Title: Stryker ECP 1 Testing
Description: Funding is provided for the following effort

FY 2016 Plans:
Continue test execution and logistic demonstration activities for the Stryker ECP 1 upgrade technologies, including tests for
safety and human factors, automotive, Communications, Command, and Control (C3), Tropic and Cold Regions and Live Fire
testing.  These tests include full-up system level live fire, reliability and maintainability, environmental performance, automotive
performance, electronics and information assurance testing.  These events will be conducted at various test sites throughout the
US including Aberdeen Proving Ground (APG), Yuma Proving Ground (YPG), Cold Regions Test Center (CRTC), Tropic Regions
Test Center (TRTC), Electronic Proving Ground (EPG) and White Sands Missile Range (WSMR).

-   -   26.729

Title: Contractor Support to Test
Description: Funding is provided for the following effort

FY 2016 Plans:
Continue support of the Stryker ECP 1 platforms during test, which includes vehicle maintenance/repair, support for
developmental test and Live Fire testing.

-   -   7.816

Title: Government Engineering and Project Management
Description: Funding is provided for the following effort

FY 2015 Plans:
Continuing Government Systems Engineering and Program Management support which includes labor, travel, training, supplies
and equipment.
FY 2016 Plans:
Continuing Government Systems Engineering and Program Management support which includes labor, travel, training, supplies
and equipment.

-   4.174 3.415

Accomplishments/Planned Programs Subtotals -   90.163 105.789
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FY 2014 FY 2015
Congressional Add: Stryker ECP 1 Development (Engineering/Prototypes) Congressional Add
FY 2015 Plans: Non-Recurring Engineering (NRE) to integrate ECP into 4th DVH ECP Brigade, continues
development engineering of the Stryker ECP 1 upgrades and procuring prototypes for the engine, alternator,
suspension, and in-vehicle network on the DVH variants.

-   21.755

Congressional Add: Stryker ECP 1 Testing Congressional Add
FY 2015 Plans: Supports the development test planning and execution for the ECP 1 upgrade technologies,
including tests for safety and human factors, automotive, Communications, Command and Control (C3) and
Tropic testing.

-   3.918

Congressional Add: Contractor Support to Test Congressional Add
FY 2015 Plans: Contractor support of test planning and execution, to include test preparation, vehicle
maintenance/repair and technical support during developmental tests.

-   3.327

Congressional Adds Subtotals -   29.000

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• Stryker Vehicle: Stryker

Vehicle (G85100)
419.100 435.110 181.245 -   181.245 72.260 -   -   -   198.820 1,306.535

• Stryker Modification: Stryker
Modification (GM0100)

20.522 39.683 74.085 -   74.085 42.150 76.399 506.376 535.815 1,836.773 3,131.803

• Stryker Upgrade: Stryker
Upgrade (G85200)

-   -   305.743 -   305.743 418.163 434.585 112.388 77.780   -     1,348.659

• Stryker Modernization: Stryker
Modernization (643653A/C51)

54.259 -   -   -   -   -   -   -   -     -     54.259

Remarks
AAE approval for a 3rd DVH SBCT Bridgade of 337 Exchange Vehicles was given on July 26, 2013 (funded in G85100). ASARC production decision planned for 4th
quarter FY2016 will provide approval to begin 4th Brigade DVH ECP 1 production, which will be funded in Stryker Upgrade (G85200).  Stryker MOD (GM0100) is for
Stryker Fleet modifications to include ECP 1 retrofits to the Stryker fleet starting in FY19.  Prior to FY15, PE 0603653A/Project C51 funded the Stryker Engineering
Change Proposal (ECP) 1 program.
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D. Acquisition Strategy
The Stryker ECP 1 effort will buy back the vehicle space, weight, and power margin lost due to the addition of numerous kits in response to eleven years of war (20-
combat rotations & 37+ million total miles), in order to allow integration of the future network (as directed by VCSA in August 2011) without further degrading the
performance of the platform.  In May 2012, Stryker ECP 1 program (Phase I) was approved, permitting preliminary design and integration efforts on both the Flat Bottom
(FB) and Double-V Hull (DVH) variants.  In March 2013, Phase II approved upgrading the mechanical power, electrical power generation, chassis upgrades and the in-
vehicle network for the DVH vehicles.  Based on additional testing conducted in the summer of 2013, the decision was made to focus ECP efforts on the DVH and defer
efforts on flat bottom Strykers.  ECP 1 Phase II contract, awarded November 25, 2013, continues development engineering, prototype build test and evaluation.  The
Production decision (Phase III) will determine the production requirements of the technologies selected in Phase II.  Beginning in FY15, PE Number 0203735A Project
EE2 funds the Stryker ECP 1 program, which was previously funded by PE Number 0603653A/Project C03 (FY13) and Project C51 (through FY14).

E. Performance Metrics
N/A
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Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Management
Office (PMO) RO TACOM, MI : Various 0.000 -   4.174 Oct 2014 3.415 Nov 2015 -   3.415 Continuing Continuing   -    

Subtotal 0.000 -   4.174 3.415 -   3.415   -       -     -  

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Stryker ECP 1
Development SS/CPIF GDLS, MI : Various 0.000 -   104.156 Oct 2014 63.045 Oct 2015 -   63.045 Continuing Continuing   -    

Training Device Updates MIPR PEO STRI, FL :
Various 0.000 -   3.588 Mar 2015 4.784 Mar 2016 -   4.784 Continuing Continuing   -    

Subtotal 0.000 -   107.744 67.829 -   67.829   -       -     -  

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Stryker ECP 1 Testing Various
Various Test
Centers, Multiple :
Various

0.000 -   3.918 Dec 2014 26.729 Dec 2015 -   26.729 Continuing Continuing   -    

Contractor Support to Test SS/CPFF GDLS, MI : Various 0.000 -   3.327 Oct 2014 7.816 Oct 2015 -   7.816 Continuing Continuing   -    
Subtotal 0.000 -   7.245 34.545 -   34.545   -       -     -  

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 0.000 -   119.163 105.789 -   105.789   -       -     -  

Remarks
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Schedule Details

Start End
Events Quarter Year Quarter Year

Stryker Engineering Change Proposal (ECP ) 1 (Phase II) 1 2014 2 2018
ECP 1 Critial Design Review (Phase II) 1 2015 1 2015
Tropic Region Test 1 2016 1 2017
Cold Region Test 1 2016 3 2016
Safety/Performance/RAM Test 4 2015 2 2018
Production Decision (ASARC) (Phase III) 3 2016 3 2016
ECP Production (Phase III) 4 2017 4 2020
Follow-on Test & Evaluation 2 2018 3 2018
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             The Stryker Improvement Program (Project EE2) was submitted under a new Program Element for the FY 2015 President's Budget.  The previous Program Element was 0603653A/Project C03 and C51.   

The FY 2016 funding request was reduced by $55.853; Abrams (Project 330; $35.769) and Bradley (Project 371; $20.084) million to account for the availability of prior year execution balances.
             The Army has approved engineering change proposals for the Abrams, Bradley and Stryker programs to restore lost platform capability and host inbound technologies.  

This Program Element (PE) corrects vehicle deficiencies identified in Army operations; continues technical system upgrades to include the integration of applicable technologies on ground systems; addresses needed evolutionary enhancements to tracked combat vehicles; and develops technology improvements which have application to or insertion opportunities across multiple Ground Combat Systems vehicles.  This PE provides combat effectiveness and Operating and Support (O&S) cost reduction enhancements for the Abrams tanks, Bradley Fighting Vehicles and Stryker Family of Vehicles (FOVs) through a series of product improvements.

The strategy for Abrams and Bradley will focus on incrementally delivering capability to the warfighter to meet both near-term limitations as well as mitigating gaps and maintaining combat overmatch in the future.  This effort was approved by the Army Acquisition Executive in 3Q FY 2011.  

The Abrams M1A2 SEP V2 and M2/M3A3 Bradley Fighting Vehicles are at or exceed Space, Weight, and Power-Cooling (SWaP-C) limitations.  In order to host and restore lost platform capability, the Abrams Tank and Bradley Fighting Vehicle programs will execute a series of Engineering Change Proposals (ECPs) to support the current embedded systems and to facilitate integration of technologies currently in development under other existing Programs of Record.  The ECPs are not intended to exceed the operational capability outlined in current system requirements documents, but rather to ensure that the existing system performance is not further degraded and that Army mission equipment packages can be integrated on the Abrams and Bradley Platforms.

Stryker Improvement Program will address Lethality, Survivability, Mobility, and Communication, Command, and Control (C3) issues with the Stryker family of vehicles.  Primary focus is on the Stryker ECP 1 effort which will enable the Stryker Double-V Hull (DVH) fleet to buy back the Space, Weight, and Power-Cooling (SWaP-C) that has been lost as a result of vehicle changes required to counter the evolving threats that were present in the Theater of Operations.  The ECP 1 effort will allow the DVH fleet to host the future network without further degrading vehicle performance.  The upgrade will increase available electrical power while ensuring adequate mechanical power, weight margin, and cooling.  Combined with a digital backbone, this will ensure that the DVH fleet can host the future network while retaining its protection and mobility.  Funding in FY16-20 supports continued development engineering, prototype build and testing efforts for Stryker ECP 1.
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                         The Army has approved engineering change proposals for the Abrams program to restore lost platform capability and host inbound technologies.  The strategy for Abrams will focus on incrementally delivering capability to the warfighter to meet both near-term limitations as well as mitigating gaps and maintaining combat overmatch in the future.  This effort was approved by the Army Acquisition Executive in 3Q FY 2011.  

The Abrams vehicle is at or exceeds Space, Weight, and Power-Cooling (SWaP-C) limitations.  In order to host and restore lost platform capability, the Abrams Tank will execute a series of Engineering Change Proposals (ECPs) to support the current embedded systems and to facilitate integration of technologies currently in development under other existing Programs of Record.  The ECPs are not intended to exceed the operational capability outlined in current system requirements documents, but rather to ensure that the existing system performance is not further degraded and that Army mission equipment packages can be integrated on the Abrams Platforms.  ECP 1B (formerly ECP 2) preparation/preliminary efforts begin in FY15 with developmental contract award expected in late FY16.
                         
                             
                                 Abrams Engineering Change Proposal (ECP) 1A
                                 The improvements implemented through the Abrams ECP 1A Program will restore lost power generation and distribution, mitigate impending obsolescence, and incorporate inbound technologies currently under development in other existing Programs of Record.  Incorporation of force protection improvements will counter evolving threats.
                                 
                                     
                                         87.844
                                         The Critical Design Review (CDR) occurred 3Q FY14.  The system baseline was finalized to include the technology integration of Handheld Manpack Small (HMS) radios and Joint Battle Command-Platform (JBC-P) to enable network compatibility, Power Generation/Distribution (battery monitoring system, increased amperage generator, slip ring), auxiliary power unit, ammunition data link, armor protection upgrade, Counter Remote Control Improvised Explosive Device (RCIED) Electronics Warfare System (CREW) Duke V3, and Line replaceable modules.  Began the nine (9) prototype vehicle builds.
                                    
                                
                                 
                                     
                                         87.692
                                         FY2015 efforts will consist of completing prototype builds, component qualification testing, contractor vehicle testing, and initial prototype handoff for government testing.  Production contract preparation will begin.
                                    
                                     
                                         33.038
                                    
                                     
                                         33.038
                                         A System Verification Review and Production Readiness Review will be held in FY 2016.  The ECP 1A Technical Data Package (TDP) will be approved in 2Q FY2016 to support a production contract award in late FY2016.  United States Government (USG) Production Prove-out Test (PPT) will continue throughout FY2016.  Engineering will complete root cause and corrective action work as test incident reports arise.  Logistics Support Analysis (LSA), technical manual development/updates, Level of Repair Analysis (LORA), and Source of Repair Analysis (SORA) will continue. Preparation for Next Evolution Armor installation into prototypes for live fire testing will also begin.
                                    
                                
                            
                             
                                 ECP 1A Training Device Updates
                                 Development and design of training device upgrades to reflect the ECP 1A upgrades to the vehicle.
                                 
                                     
                                         0.300
                                    
                                     
                                         0.300
                                         Development engineering for the Common Driver Trainer (CDT) upgrades to reflect the ECP 1A vehicle configuration.
                                    
                                
                            
                             
                                 Abrams Engineering Change Proposal (ECP) 1B (formerly ECP 2) - Lethality ECP
                                 The Abrams ECP 1B (formerly ECP 2) program consists mainly of lethality improvements.  The primary focus is the integration of Improved Forward Looking Infrared (IFLIR) and the integration of Ammunition Data Link (ADL) for the Advanced Multi-purpose (AMP) round.  Additional improvements to the target acquisition sensors consist of inclusion of color cameras and laser capabilities.  Other potential improvements consist of an improved environmental control system, laser warning receiver, and vehicle smoke generation.  Trade studies/analysis will be performed to evaluate other potential improvements.
                                 
                                     
                                         0.250
                                         Begin contract development efforts on ECP 1B (Lethality improvements) to support late FY2016 contract award with continued synchronization with Product Managers (PMs) Bradley Fighting Vehicles, Ground Sensors, and Large Caliber Ammunition Systems. Trade studies/analysis will be performed to evaluate Improved Forward Looking Infrared (IFLIR) integration and the integration of Ammunition Data Link (ADL) for the Advanced Multi-purpose (AMP) round, as well as other potential improvements.
                                    
                                     
                                         23.590
                                    
                                     
                                         23.590
                                         Contract development efforts will continue on ECP 1B (lethality improvements).  Contract award is expected in late FY2016.  Continue synchronization with Product Managers (PMs) Bradley Fighting Vehicles, Ground Sensors, and Large Caliber Ammunition Systems.  Trade studies/analysis will be performed to evaluate Improved Forward Looking Infrared (IFLIR) integration and the integration of Ammunition Data Link (ADL) for the Advanced Multi-purpose (AMP) round, and other potential improvements, i.e. environmental controls, smoke generation and other potential force protection elements. Requirements decomposition and traceability efforts will start in FY2016.
                                    
                                
                            
                             
                                 Program Management Office (PMO) Support
                                 Program Management Office Support includes Systems Engineering and Government and Contractor salaries, travel and other support costs required to effectively manage the program.
                                 
                                     
                                         8.906
                                         Continued Government Systems Engineering and Program Management Office Support in FY14.  This  included labor, travel, training, supplies and equipment to effectively manage the program.
                                    
                                
                                 
                                     
                                         7.463
                                         Continue Government Systems Engineering and Program Management Office Support in FY15.  This will include labor, travel, training, supplies and equipment to effectively manage the program.
                                    
                                     
                                         6.137
                                    
                                     
                                         6.137
                                         Continue Government Systems Engineering and Program Management Office Support in FY16.  This will include labor, travel, training, supplies and equipment to effectively manage the program.
                                    
                                
                            
                             
                                 Test & Evaluation
                                 Test and Evaluation to support the ECP 1A program will occur in two phases:  Production Prove-out Testing (PPT), FY2015 - FY2018, and Production Qualification Test (PQT), FY2018 - FY2020.  Contractor testing will be conducted in a structured environment determined by the Original Equipment Manufacturer (OEM).  Government testing will be conducted by the U.S. Army Test and Evaluaton Center (ATEC).
                                 
                                     
                                         1.151
                                         Test & Evaluation efforts to support component level test events and planning and development of test documentation (Test Evaluation Program Plan (TEPP) and Test Evaluation Master Plan (TEMP).
                                    
                                
                                 
                                     
                                         7.090
                                         Continue Test & Evaluation efforts to support component level test events and planning and development of test documentation.   Original Equipment Manufacturer (OEM) testing to include software, mobility, communications, and slope and grade testing will be conducted.  Firing functionality of the main gun and secondary weapon systems will occur at Aberdeen Proving Grounds, MD and Yuma Proving Grounds, AZ.
                                    
                                     
                                         14.538
                                    
                                     
                                         14.538
                                         Continue Test and Evaluation to support vehicle level test events and planning and development of test documentation.  In 1Q FY16, gun firing and production prove-out testing as well as Automotive/Reliability, Availability and Maintainability (RAM) testing will begin.  Electromagnetic Interference/Electromagnetic Compatibility (EMI/EMC) Testing will begin in 3QFY16.  These test and evaluation events will occur at various test sites (Aberdeen Proving Ground, Yuma Proving Ground, and White Sands Missile Range).
                                    
                                
                            
                        
                         
                             
                                 Abrams Upgrade Program
                                 Abrams Upgrade Program (GA0750) WTCV
                                 
                                     90.000
                                     120.000
                                     0.000
                                     210.000
                                
                            
                             
                                 M1 Abrams Tank Mod (GA0700)
                                 M1 Abrams Tank Mod  (GA0700) WTCV
                                 
                                     178.100
                                     237.023
                                     367.939
                                     367.939
                                     489.437
                                     606.014
                                     451.773
                                     496.647
                                     16622.398
                                     19449.331
                                
                            
                        
                         Abrams Engineering Change Proposal (ECP) 1A: Research & Development Contract  - Sole Source, Cost Plus Incentive Fee (CPIF); ECP 1B - Research & Development Contract - Sole Source, Cost Plus Incentive Fee (CPIF)
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Abrams Engineering Change Proposal (ECP) 1A
                                         SS
                                         CPIF
                                         General Dynamics Land Systems
                                         Sterling Heights, MI
                                         
                                             152.324
                                             
                                                 87.844
                                                 2014-03
                                            
                                             
                                                 87.692
                                                 2015-03
                                            
                                             
                                                 33.038
                                            
                                             
                                                 33.038
                                                 2016-03
                                            
                                             0
                                             360.898
                                             0
                                        
                                    
                                     
                                         ECP 1A Training Device Upgrades
                                         MIPR
                                         PEO, STRI
                                         Orlando, FL
                                         
                                             0.000
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2016-03
                                            
                                             0
                                             0.300
                                             0
                                        
                                    
                                     
                                         Abrams ECP 1B - Lethality ECP
                                         SS
                                         CPIF
                                         General Dynamics Land Systems
                                         Sterling Heights, MI
                                         
                                             0.000
                                             
                                                 0.250
                                                 2015-01
                                            
                                             
                                                 23.590
                                            
                                             
                                                 23.590
                                                 2016-06
                                            
                                             0
                                             23.840
                                             0
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Program Management Office (PMO)Support
                                         MIPR
                                         PMO Support Offices
                                         Various
                                         
                                             42.660
                                             
                                                 8.906
                                                 2013-12
                                            
                                             
                                                 7.463
                                                 2015-01
                                            
                                             
                                                 6.137
                                            
                                             
                                                 6.137
                                                 2016-01
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Government Testing
                                         MIPR
                                         Aberdeen Proving Ground; Yuma Proving Ground; White Sands Missile Range,
                                         Various
                                         
                                             11.173
                                             
                                                 1.151
                                                 2014-01
                                            
                                             
                                                 3.208
                                                 2015-01
                                            
                                             
                                                 11.650
                                            
                                             
                                                 11.650
                                                 2016-01
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Contractor Testing
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 3.882
                                                 2015-03
                                            
                                             
                                                 2.888
                                            
                                             
                                                 2.888
                                                 2016-03
                                            
                                             0
                                             6.770
                                             0
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                                 ECP 1A Critical Design Review (CDR)
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                                 ECP 1A Component Qualification Testing
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                                         2014
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                                         2015
                                    
                                
                            
                             
                                 ECP 1A Contractor Prototype Proveout
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                                 ECP 1A Production Prove-Out Testing
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                                         2018
                                    
                                
                            
                             
                                 ECP 1A Production Contract Award
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                                         2016
                                    
                                     
                                         3
                                         2016
                                    
                                
                            
                             
                                 ECP 1A Live Fire Test & Evaluation (LFT&E)
                                 
                                     
                                         1
                                         2018
                                    
                                     
                                         4
                                         2018
                                    
                                
                            
                             
                                 ECP 1A Production Qualification Testing (PQT)
                                 
                                     
                                         3
                                         2018
                                    
                                     
                                         2
                                         2020
                                    
                                
                            
                             
                                 ECP 1A Logistics Demo
                                 
                                     
                                         4
                                         2018
                                    
                                     
                                         3
                                         2019
                                    
                                
                            
                             
                                 ECP 1A Follow-on Test and Evaluation (FOT&E)
                                 
                                     
                                         4
                                         2019
                                    
                                     
                                         1
                                         2020
                                    
                                
                            
                             
                                 ECP 1A Fielding Start Date
                                 
                                     
                                         3
                                         2020
                                    
                                     
                                         3
                                         2020
                                    
                                
                            
                             
                                 ECP 1B Development Contract Award
                                 
                                     
                                         4
                                         2016
                                    
                                     
                                         4
                                         2016
                                    
                                
                            
                             
                                 ECP 1B System Functional Review (SFR)
                                 
                                     
                                         2
                                         2017
                                    
                                     
                                         2
                                         2017
                                    
                                
                            
                             
                                 ECP 1B Preliminary Design Review (PDR)
                                 
                                     
                                         2
                                         2018
                                    
                                     
                                         2
                                         2018
                                    
                                
                            
                             
                                 ECP 1B Critical Design Review (CDR)
                                 
                                     
                                         4
                                         2019
                                    
                                     
                                         4
                                         2019
                                    
                                
                            
                        
                    
                
                 
                     371
                     Bradley Improve Prog
                     
                         73.642
                         76.192
                         73.775
                         73.775
                         113.999
                         83.848
                         57.647
                         30.846
                         Continuing
                         Continuing
                    
                     
                         Not Applicable for this item.
                         The M2/M3A3 Bradley Fighting Vehicle is at or exceeds Space, Weight, and Power-Cooling (SWAP-C) limitations. To restore lost platform capability and to host other Army Existing Programs of Record, the Bradley Fighting Vehicle program shall execute a series of Engineering Change Proposals (ECPs). ECP 1 improves vehicle's track and suspension while ECP 2 improves the power train and electrical system to enable the A3 fleet to host inbound technologies from Army Program of Records, including Handheld Manpack Small (HMS) Radios and Joint Battle Command – Platfom (JBC-P). The ECPs are not intended to exceed the operational capability outlined in current system requirement documents, but rather to ensure that the existing system performance is not further degraded and that Army mission equipment packages can be integrated on the Bradley platform. ECP 2 development effort will lead to a production start in FY 2017.   The Bradley M2A4 Vehicle is the combination of the Base Vehicle, ECP 1 and ECP 2.  A separate integration effort began in FY 2014 for an underbelly armor kit for improved survivability against blast threats.  Additionally, Improved Forward Looking Infrared (IFLIR) integration effort will begin in FY 2016 that will replace the current FLIR for increased lethality through improved target acquisition capability.
                         
                             
                                 Bradley Engineering Change Proposal (ECP) Program
                                 The Bradley Fighting Vehicle System (BFVS) improvements implemented through the Engineering Change Proposal (ECP) Program will focus on restoring lost platform capability to support Army inbound technologies and to facilitate integration of technologies currently in development under other existing Programs of Record.
                                 
                                     
                                         56.007
                                         Completed the Critical Design Review, continued qualification testing to move forward with vehicle integration and contractor testing.
                                    
                                
                                 
                                     
                                         57.022
                                         Build ECP 2 prototypes and begin contractor component & qualification testing, Combat Simulation Integration Lab (CSIL), Vehicle Test Integration Lab (VTIL) test efforts and vehicle level system integration testing.  Begin Production Qualification Test (PQT) planning, new equipment training and obtaining equipment for government test.
                                    
                                     
                                         29.507
                                    
                                     
                                         29.507
                                         Contractor developmental testing continues throughout FY 2016 in various locations.  Government developmental testing begins in 2Q FY 2016 at Yuma Proving Ground (YPG) and Aberdeen Proving Ground (APG) test sites.  Software Qualification Testing (SQT) takes place in 2Q FY 2016.  Suitability evaluations will incorporate analysis of Manpower and Personnel Integration (MANPRINT) domains and Logistics Development as part of Integrated Product Support (IPS) elements will be driven by the Live Fire (LF) Analysis that occurs throughout FY 2016.  Engineering will complete root cause and corrective action work as test incident reports arise.
                                    
                                
                            
                             
                                 Bradley Improvements
                                 Continues Underbelly Armor Technologies and initiates Improved Forward Looking Infrared (IFLIR).  The Bradley Family of Vehicles will integrate underbelly armor for improved survivability against blast threats and weight reduction efforts and integrates IFLIR for improved lethality.
                                 
                                     
                                         2.046
                                         Concept refinement and decision to support design development towards Underbelly optimized solution for EMD award based upon coordinated modeling and simulation from approved Training and Doctrine Command (TRADOC) requirements.
                                    
                                
                                 
                                     
                                         1.363
                                         Contract development efforts will continue on ECP 2B (lethality improvements).  Initiate underbelly Trade Study that investigates kitted and System-Level solution trade space for a near-term interim underbelly effort and long-term system-level modification for increased force protection against underbelly threats.
                                    
                                     
                                         9.294
                                    
                                     
                                         9.294
                                         Contract development efforts will continue on ECP 2B (lethality improvements).  Contract award is expected in late FY 2016.  Continue synchronization with Product Managers (PDMs) MBTS, and Ground Sensors.  Trade studies/analysis will be performed to evaluate IFLIR integration and other potential improvements, i.e. laser pointing, color camera, laser range finder, vehicle generated smoke, Vehicular Integration for  Command, Control, Communication, Computers, Intelligence, Surveillance and, Reconnaissance/Electronic Warfare (C4ISR/EW) Interoperability (VICTORY) architecture compliance, Environmental Control System, etc.  Requirements decomposition and traceability efforts will be started in FY 2016.  Underbelly Armor kit development continues in FY 2016 with analysis and development of underbelly kits for increased blast threat survivability while analyzing possible weight savings strategies.  Underbelly armor kit development major activities include official Project Initiation/kick-off, Requirements Analysis, Preliminary Design Work, and Modeling and simulation with major events to include system requirements & functional review.
                                    
                                
                            
                             
                                 Program Management Office (PMO) Support
                                 Program Management Office Support includes Systems Engineering, Government and Contractor salaries, travel and other support costs required to effectively manage the program.
                                 
                                     
                                         11.322
                                         Government System Engineering and Program Management  Support Costs.  These funds covered the costs of Government/Contractor salaries, travel and the facilities required to effectively manage the program.
                                    
                                
                                 
                                     
                                         11.766
                                         Government System Engineering and Program Management Support Costs.  These funds cover the costs of Government/Contractor salaries, travel and the facilities required to effectively manage the program.
                                    
                                     
                                         12.001
                                    
                                     
                                         12.001
                                         Continue Government Systems Engineering and Program Management Office Support in FY 2016.  This will include labor, travel, training, supplies and equipment to effectively manage the program.
                                    
                                
                            
                             
                                 Test & Evaluation
                                 Test & Evaluation efforts support system sub-system test events and planning and development of test documentation.
                                 
                                     
                                         4.267
                                         Test & Evaluation efforts supported system sub-system test events and planning and development of test documentation.  Began component qualification testing.
                                    
                                
                                 
                                     
                                         6.041
                                         Test & Evaluation efforts support system sub-system test events and planning and development of test documentation.  Continue component qualification testing.  Begin contractor vehicle testing and Government evaluation of contractor testing.   Begin contractor component & qualification testing, Combat Simulation Integration Lab (CSIL), Vehicle Test Integration Lab (VTIL) test efforts and vehicle level system integration testing.  Begin Production Qualification Test (PQT) planning, new equipment training and obtaining equipment for government test.
                                    
                                     
                                         22.973
                                    
                                     
                                         22.973
                                         Test and Evaluation to support vehicle level test events and planning and development of test documentation.  Contractor developmental testing continues throughout FY 2016 in various contractor locations.  Government developmental testing begins in 3Q FY 2016.  Automotive/Reliability, Availability and Maintainability (RAM) testing will begin as well as automotive performance testing to ensure ECP 2 components do not degrade the current Bradley performance.  These test and evaluation events will occur at various test sites (Aberdeen Proving Ground, Yuma Proving Ground, and White Sands Missile Range).  Software Qualification Testing (SQT) takes place in 2Q FY 2016.
                                    
                                
                            
                        
                         
                             
                                 GZ2400
                                 Bradley Program (MOD)
                                 
                                     158.000
                                     136.006
                                     225.042
                                     225.042
                                     303.672
                                     519.588
                                     573.807
                                     578.628
                                     5231.449
                                     7726.192
                                
                            
                        
                         Product Manager Bradley will execute an Engineering Change Proposal (ECP) reestablishing Space, Weight, Power and Cooling (SWAP-C) to facilitate integration of technologies being developed under existing Programs of Record (POR). The proposed ECP will restore lost capability, not to exceed operational envelopes outlined in current approved requirement documents. ECP 1 production contract awarded in FY 2014, scheduled to begin fielding in FY 2015.  ECP 2 is scheduled to field in FY 2019 to address powerpack and electrical power upgrades, which will enable the vehicle to host Army directed inbound technologies with no further performance degradation to the vehicle. This ECP development will be executed on a sole source cost plus incentive fee contract to the current platform Original Equipment Manufacturer. Initiate studies and analysis in order to integrate Improved Forward Looking Infrared (IFLIR) sights. The IFLIR (ECP 2B) system will be developed by Project Manager, Terrestrial Sensors (PM TS) and be provided to Product Manager Bradley as a Horizontal Technology Insertion effort.  Initiate development contract for Underbelly armor kit development in FY 2016.
                         N/A
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Bradley Modernization Program
                                         SS
                                         CPIF
                                         PMO
                                         Warren
                                         
                                             79.009
                                             0
                                             79.009
                                             0
                                        
                                    
                                     
                                         Non Recurring Engineering
                                         SS
                                         CPFF
                                         L3COM
                                         Muskegon, MI
                                         
                                             5.630
                                             
                                                 8.000
                                                 2014-04
                                            
                                             
                                                 1.030
                                                 2015-04
                                            
                                             
                                                 0.515
                                            
                                             
                                                 0.515
                                                 2016-04
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Non Recurring Engineering
                                         SS
                                         CPIF
                                         BAE
                                         Sterling Heights, MI
                                         
                                             63.342
                                             
                                                 48.007
                                                 2014-06
                                            
                                             
                                                 55.992
                                                 2015-04
                                            
                                             
                                                 28.992
                                            
                                             
                                                 28.992
                                                 2016-01
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Bradley Improvement Integration - ECP2B
                                         SS
                                         TBD
                                         BAE
                                         Sterling Heights, MI
                                         
                                             0.000
                                             
                                                 1.363
                                                 2015-06
                                            
                                             
                                                 6.662
                                            
                                             
                                                 6.662
                                                 2016-06
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Bradley Improvement Integration - Underbelly Armor
                                         SS
                                         TBD
                                         BAE
                                         Sterling Heights, MI
                                         
                                             0.000
                                             
                                                 2.046
                                                 2014-06
                                            
                                             
                                                 2.632
                                            
                                             
                                                 2.632
                                                 2016-08
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         PMO/PEO Support
                                         MIPR
                                         PMO/PEO
                                         Bradley ECP Program
                                         
                                             10.549
                                             
                                                 3.952
                                                 2013-12
                                            
                                             
                                                 6.340
                                                 2014-12
                                            
                                             
                                                 6.466
                                            
                                             
                                                 6.466
                                                 2015-12
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Government Engineering Support
                                         MIPR
                                         Various
                                         Bradley ECP Program
                                         
                                             19.889
                                             
                                                 7.370
                                                 2013-12
                                            
                                             
                                                 5.426
                                                 2014-12
                                            
                                             
                                                 5.535
                                            
                                             
                                                 5.535
                                                 2015-12
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Government Testing
                                         MIPR
                                         Various
                                         Test Sites
                                         
                                             2.760
                                             
                                                 1.812
                                                 2014-05
                                            
                                             
                                                 2.691
                                                 2015-05
                                            
                                             
                                                 19.487
                                            
                                             
                                                 19.487
                                                 2016-05
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Contractor Testing
                                         SS
                                         CPIF
                                         BAE
                                         Various
                                         
                                             0.000
                                             
                                                 2.455
                                                 2014-05
                                            
                                             
                                                 3.350
                                                 2015-04
                                            
                                             
                                                 3.486
                                            
                                             
                                                 3.486
                                                 2016-01
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                                 Bradley M2A4  Engineering Change Proposal 2 Program
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                                 Operational Test and Evaluation
                                 
                                     
                                         4
                                         2019
                                    
                                     
                                         1
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                     EE2
                     Stryker Improvement
                     
                         0.000
                         119.163
                         105.789
                         105.789
                         34.766
                         23.459
                         24.847
                         25.319
                         Continuing
                         Continuing
                    
                     
                         Beginning in FY15, PE Number 0203735A/Project EE2 funds the Stryker Engineering Change Proposal (ECP) 1 program, which was previously funded by PE Number 0603653A/Project C03/C51.
                         Funding will address Lethality, Survivability, Mobility, and Communication, Command, and Control (C3) issues with the Stryker family of vehicles.  Primary focus is on the Stryker ECP 1 effort which will enable the Stryker Double-V Hull (DVH) fleet to buy back the Space, Weight, and Power-Cooling (SWaP-C) that has been lost as a result of vehicle changes required to counter the evolving threats that were present in the Theater of Operations.  The ECP 1 effort will allow the DVH fleet to host the future network without further degrading vehicle performance.  The upgrade will increase available electrical power while ensuring adequate mechanical power, weight margin, and cooling.  Combined with a digital backbone, this will ensure that the DVH fleet can host the future network while retaining its protection and mobility.  Funding in FY2015-2020 supports continued development engineering, prototype build and testing efforts for Stryker ECP 1.
                         
                             
                                 Stryker ECP 1 Development (Engineering/Prototypes) Congressional Add
                                 
                                     21.755
                                     Non-Recurring Engineering (NRE) to integrate ECP into 4th DVH ECP Brigade, continues development engineering of the Stryker ECP 1 upgrades and procuring prototypes for the engine, alternator, suspension, and in-vehicle network on the DVH variants.
                                
                            
                             
                                 Stryker ECP 1 Testing Congressional Add
                                 
                                     3.918
                                     Supports the development test planning and execution for the ECP 1 upgrade technologies, including tests for safety and human factors, automotive, Communications, Command and Control (C3) and Tropic testing.
                                
                            
                             
                                 Contractor Support to Test Congressional Add
                                 
                                     3.327
                                     Contractor support of test planning and execution, to include test preparation, vehicle maintenance/repair and technical support during developmental tests.
                                
                            
                        
                         
                             
                                 Stryker ECP 1 Development (Engineering/Prototypes)
                                 Funding is provided for the following effort
                                 
                                     
                                         82.401
                                         Continuing development engineering for the Stryker ECP 1 upgrades and procuring prototypes for the engine, alternator, suspension and in-vehicle network on the DVH variants.
                                    
                                     
                                         63.045
                                    
                                     
                                         63.045
                                         Contractor effort to complete ECP1 design for the 7 Stryker Double-V Hull (DVH) variants, to include the Mortar Carrier Vehicle (MCVV), Anti-Tank Guided Missile Vehicle (ATVV), Fire Support Vehicle (FSVV), Engineering Support Vehicle (ESVV), Commanders Vehicle (CVV), Infantry Carrier Double-V (ICVV) and Medical Evaluation Vehicle (MEVV).  Completion of ECP 1 prototype builds continuation of logistics products (e.g., Repair Parts and Special Tools List, Provisioning Source Data and Training Products) and development.
                                    
                                
                            
                             
                                 Training Device Updates
                                 Funding is provided for the following effort
                                 
                                     
                                         3.588
                                         Continuing the development and design of training device upgrades to reflect the ECP 1 upgrades to the vehicles.
                                    
                                     
                                         4.784
                                    
                                     
                                         4.784
                                         Continuing the development and design of training device upgrades to reflect the Stryker ECP 1 upgrades to the vehicles.
                                    
                                
                            
                             
                                 Stryker ECP 1 Testing
                                 Funding is provided for the following effort
                                 
                                     
                                         26.729
                                    
                                     
                                         26.729
                                         Continue test execution and logistic demonstration activities for the Stryker ECP 1 upgrade technologies, including tests for safety and human factors, automotive, Communications, Command, and Control (C3), Tropic and Cold Regions and Live Fire testing.  These tests include full-up system level live fire, reliability and maintainability, environmental performance, automotive performance, electronics and information assurance testing.  These events will be conducted at various test sites throughout the US including Aberdeen Proving Ground (APG), Yuma Proving Ground (YPG), Cold Regions Test Center (CRTC), Tropic Regions Test Center (TRTC), Electronic Proving Ground (EPG) and White Sands Missile Range (WSMR).
                                    
                                
                            
                             
                                 Contractor Support to Test
                                 Funding is provided for the following effort
                                 
                                     
                                         7.816
                                    
                                     
                                         7.816
                                         Continue support of the Stryker ECP 1 platforms during test, which includes vehicle maintenance/repair, support for developmental test and Live Fire testing.
                                    
                                
                            
                             
                                 Government Engineering and Project Management
                                 Funding is provided for the following effort
                                 
                                     
                                         4.174
                                         Continuing Government Systems Engineering and Program Management support which includes labor, travel, training, supplies and equipment.
                                    
                                     
                                         3.415
                                    
                                     
                                         3.415
                                         Continuing Government Systems Engineering and Program Management support which includes labor, travel, training, supplies and equipment.
                                    
                                
                            
                        
                         
                             
                                 Stryker Vehicle
                                 Stryker Vehicle (G85100)
                                 
                                     419.100
                                     435.110
                                     181.245
                                     181.245
                                     72.260
                                     198.820
                                     1306.535
                                
                            
                             
                                 Stryker Modification
                                 Stryker Modification (GM0100)
                                 
                                     20.522
                                     39.683
                                     74.085
                                     74.085
                                     42.150
                                     76.399
                                     506.376
                                     535.815
                                     1836.773
                                     3131.803
                                
                            
                             
                                 Stryker Upgrade
                                 Stryker Upgrade (G85200)
                                 
                                     305.743
                                     305.743
                                     418.163
                                     434.585
                                     112.388
                                     77.780
                                     0
                                     1348.659
                                
                            
                             
                                 Stryker Modernization
                                 Stryker Modernization (643653A/C51)
                                 
                                     54.259
                                     0
                                     54.259
                                
                            
                        
                         AAE approval for a 3rd DVH SBCT Bridgade of 337 Exchange Vehicles was given on July 26, 2013 (funded in G85100). ASARC production decision planned for 4th quarter FY2016 will provide approval to begin 4th Brigade DVH ECP 1 production, which will be funded in Stryker Upgrade (G85200).  Stryker MOD (GM0100) is for Stryker Fleet modifications to include ECP 1 retrofits to the Stryker fleet starting in FY19.  Prior to FY15, PE 0603653A/Project C51 funded the Stryker Engineering Change Proposal (ECP) 1 program.
                         The Stryker ECP 1 effort will buy back the vehicle space, weight, and power margin lost due to the addition of numerous kits in response to eleven years of war (20-combat rotations & 37+ million total miles), in order to allow integration of the future network (as directed by VCSA in August 2011) without further degrading the performance of the platform.  In May 2012, Stryker ECP 1 program (Phase I) was approved, permitting preliminary design and integration efforts on both the Flat Bottom (FB) and Double-V Hull (DVH) variants.  In March 2013, Phase II approved upgrading the mechanical power, electrical power generation, chassis upgrades and the in-vehicle network for the DVH vehicles.  Based on additional testing conducted in the summer of 2013, the decision was made to focus ECP efforts on the DVH and defer efforts on flat bottom Strykers.  ECP 1 Phase II contract, awarded November 25, 2013, continues development engineering, prototype build test and evaluation.  The Production decision (Phase III) will determine the production requirements of the technologies selected in Phase II.  Beginning in FY15, PE Number 0203735A Project EE2 funds the Stryker ECP 1 program, which was previously funded by PE Number 0603653A/Project C03 (FY13) and Project C51 (through FY14).
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